

☐ SECRET

#10097

☒ CONFIDENTIAL☐ UNCLASSIFIEDApproved For Release 2005/06/06 : CIA-RDP78B04770A002500090022-3
CONTRACT INSPECTION REPORT

08(8616)67P

25X

TO:

CONTRACT ADMINISTRATION & SETTLEMENT
BRANCH/PD/OL

DATE

14 July 1967

INSPECTION REPORT NO. (If final, so state)

3

ESTIMATED COMPLETION DATE

31 July 1967

NAME OF CONTRACTOR

Declass Review by NGA.

Prototype Development Wide Print Straightner

THE CONTRACTOR IS ON SCHEDULE

☐ YES☒ NOTHE CONTRACTOR WILL PROBABLY REMAIN WITHIN ALLOCATED FUNDS ☒ YES ☐ NO IF ANSWER IS "NO" ADVISE RECOMMENDATION AND/OR ACTION OF SPONSORING OFFICE, ON REVERSE HEREOF. IF KNOWN, INDICATE MAGNITUDE OF ADDITIONAL FUNDS INVOLVED.

PER CENT OF WORK COMPLETED - 90%

PER CENT OF FUNDS EXPENDED - 90%

HAS AN INTERIM REPORT, FINAL REPORT, PROTOTYPE, OR OTHER END ITEM BEEN RECEIVED FROM THE CONTRACTOR DURING THE PERIOD? ☐ YES ☒ NO (If yes, give details on reverse side.)HAS GOVERNMENT-OWNED PROPERTY BEEN DELIVERED TO CONTRACTOR DURING THIS PERIOD? ☐ YES ☒ NO (If yes, indicate items, quantity, and cost on reverse side.)

INCENTIVES

IS THIS AN INCENTIVE CONTRACT
IF YES, CHECK TYPE☒ YES☐ NO☐ COST ☐ AWARD FEE☒ PERFORMANCE ☐ DELIVERYNOTE:
USE REVERSE SIDE FOR COMMENTS.
FINAL REPORT MUST CONTAIN INCENTIVE EVALUATION.

OVERALL PERFORMANCE OF CONTRACTOR

1. ☐ OUTSTANDING4. ☐ ABOVE AVERAGE7. ☐ UNSATISFACTORY2. ☐ EXCELLENT5. ☒ AVERAGE3. ☐ VERY GOOD6. ☐ MINIMUM ACCEPTABLE

IF OVERALL PERFORMANCE OF CONTRACTOR IS UNSATISFACTORY OR MINIMUM ACCEPTABLE INDICATE REASONS ON REVERSE SIDE.

RECOMMENDED ACTION

☒ CONTINUE AS PROGRAMMED☐ WITHHOLD PAYMENT PENDING
SATISFACTORY PERFORMANCE☐ TERMINATE☐ OTHER (Specify)

IF TERMINATION IS RECOMMENDED OR IF THIS IS A FINAL REPORT PUT COMMENTS ON REVERSE IN NARRATIVE FORM ON CONTRACTOR'S PERFORMANCE AND CERTIFY THAT ALL DELIVERABLE ITEMS UNDER THE CONTRACT HAVE BEEN RECEIVED. THESE INCLUDE, WHERE APPLICABLE, THE FOLLOWING:

ITEM	REC'D	DOES NOT APPLY	ITEM	REC'D	DOES NOT APPLY
PROTOTYPES			MANUALS		
DRAWINGS AND SPECIFICATIONS			FINAL REPORT		
PRODUCTION AND/OR OTHER END ITEMS			SPECIAL TOOLING		
			OTHER GOVERNMENT PROPERTY		

DATE OF LAST CONTACT WITH CONTRACTOR

12 June 1967

SIGNATURE OF INSPECTOR

DIVISION

☐ SECRET☒ CONFIDENTIAL☐ UNCLASSIFIED

Approved For Release 2005/06/06 : CIA-RDP78B04770A002500090022-3

NARRATIVE REPORT

☒ INTERIM☐ FINAL

On 12 July 1967 [] of EPS/TDS and I visited [] to give the Wide Print Straightener a preliminary evaluation. We took several 30 by 40 and 24 by 30 inch dried, unstraightened prints with us. The machine seemed to function reasonably well. Several adjustments were needed to make it perform better.

The proposal called for a machine capable of handling prints "up to 30 inches wide". Nominal 30 inch wide prints as processed by our Photo Lab vary in width from 30 inches to about 30 1/8 inches. The feed tray of [] machine is only 30 inches wide and wider prints are not easily fed into the machine when using this tray. I am trying to get this tray modified at no cost to the government. After it is modified, the equipment will be delivered and EPD/TDS will evaluate its performance.

Approved For Release 2005/06/06 : CIA-RDP78B04770A002500090022-3

☐ UNCLASSIFIED☒ CONFIDENTIAL☐ SECRET